Task 4 — Project management and implementation

Group 7: Bilgin Eren, Alexia Cobzaru, Raluca Costache, Melat Assefa, Mohamed Elshami, Musaed Al-Fareh. Submitted late, 26 October 2026.

What we did. We set up the Trello board “Software Engineering - Group 7” (the lecturer is a member) and derived the implementation tasks from our revised SRS (v2). There are 17 implementation cards; each title names the requirements it covers, and together they cover all functional (FR-1–FR-17), non-functional (NFR-1–NFR-9) and AI-specific (AIR-1–AIR-8) requirements. Each card has a MoSCoW priority, an estimated time and implementation details (Python, scikit-learn, sentence-transformers, FastAPI, and the data files used). We work in one-week sprints, with a list and a label per sprint. Sprint 1 (26 Oct – 1 Nov) builds the two model modules, the threshold configuration and input validation; the team is agreeing an owner for each Sprint 1 card this week. We revised the SRS after the Task 3 feedback and kept the submitted version (v1) next to v2 so requirement changes can be traced, and we applied the Task 2 feedback.

Scrum master. We did not appoint a scrum master after Task 3, and the board and repository were not updated between 9 and 25 October, which is why this task is late. Mohamed Elshami is scrum master for Sprint 1; the role rotates every sprint.

Experience. Without a scrum master, nobody owned the next step after a deadline, and work stopped. Linking every card to a requirement ID made it easy to check that no requirement is left without a task.

Repository. github.com/Moshami5/Software-Engineering---Group-7. Branches: main (the shared, working version; since 26 October every change reaches it through a pull request, while earlier data-cleaning work was committed directly to main); model/frozen-split-and-profiling (Task 2 data split and models, merged via PRs #1–#2); docs/tasks-restructure (one folder per task, SRS v1 and v2, merged via PR #3); docs/task2-feedback (Task 2 revision and data-resources script, merged via PR #4); docs/task4-report (this report).